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STATE PROCUREMENT OFFIC1!0 FEB -9 P3.58
NOTICE OF AMENDMENT TO EXEMPTION FROM CHAPTER

103D, HRS,

i. TO: Chief Procurement Officer

2.FROM: Kaulana H. R. Park
DepartmentlDivisionlAgency

3. Name of Contractor: Genesys Design Group, Inc. 4. P.E. Reference No. 09-029-J

6. Scope of work for the contract is revised as follows:

Original Exemption Request: Notice of Request for Exemption approved on 1 1/5/0 8.
Amendment 1: Notice of Amendment to Exemption approved on 12/11/08 ( See Attached Amendment 1)
Amendment 2 is as follows:
1. Additional work to be performed:

See Attached: “PROPOSED SCOPE OF SERVICES’ on page 2 & page 3
2. Extend the Term of Contract from 11/05/08-04/30/2010 to 11/5/08 jp’1 2/30/2010.
3. No change in contract price.

Original Contract Price: $266,000.00 Amended Contract Price:
$83,000.00 (Amendment 1)

7. Reason: This I These amendment(s) are necessary because:
Additional 11 homes to be constructed by Coastal Construction Co., Inc., to be completed by 12/30/2010.

8. Direct questions to: Colleen Marushige Phone: (808) 620-9288

Agency shall ensure adherence to applicable administrative and statutory requirements.

9. Pursuant to N1O3D-102, HRS, and 03-120-5, HAR, I certify that the
is, to the best of my knowledge, true and correct

Department Head Date

Use Only !

10. Date Posted:

ii. Submit written objections to this notice of intent to amend a procurement exemption contract within seven calendar days or
as otherwise allowed from the above posted date to: Chief Procurement Officer

State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer’s Comments:

SPO-07B (Rev. 05/29/2007)

5 Description of goods, services, or construction:
Contract No. 57900 -Architectural and value engineering services for the Lalamilo Project - To provide value architectural
and value engineering services, to obtain proper building permits, bidding/negotiation assistance and construction
administration services.

R. o*q



- /12. APPROVED DISAPPROVED
Chief Procurement Offic Date

13. P.2. No.

_________

SPO-Ol (Rev. 03/25/2004)
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Revised 18 I)ecemher 2009
GENSS State of HawaiiI)hS1(N Department of Hawaiian Home LandsGROUP Land Development Division

( )P( )R V fl i) P.O. Box 1 879
Honolulu, Hawaii 96805I’il(’i1RI

I)IS!GN Attention: Kamuela Cobb-Adams I Colleen Marushige
\a,i V larumot’,

Project: LALAMILO PHASE IPU. 16V2H
SOUTH KOHALA, ISLAND OF HAWAIIlaaH 96R3)

Ph,ie tD8) 25K—3459 GDGI No. 20084J’a’ (808) 73435fl6

Subject FEE PROPOSAL FOR
ARCHITECTURAL SERVICES

Dear Kamuela I Colleen,

We are pleased to have the opportunity to submit our fee proposal forAdditional Architectural Services for the abovementioned project.

This proposal is based upon the general scope of work and backgroundinformation described in the following selected project documentation:

1. Telecon on 9 December 2009, with Colleen Marushige
(DHHL) stating that DHHL plans to develop an
additional 11 lots comprised of Lots 1,8, 11, 12, 16,20,
22, 25, 26, 28 and 30. Lots 24 and 33 will be Buyer-
Built lots.

2. Telecon on 14 December 2009, with Guy Kohashi
(Coastal Construction Co., Inc.) requesting a fee
proposal to coordinate the effort to revise drawings to
current understanding of scope of work.

3. Emailed Plot Plans from Coastal Construction Co., Inc.
on 16 December 2009, consisting of Lots 1, 8, 11, 12,
16, 20, 22, 25, 26, 28 and 30.

DESIGN TEAM

We understand that the following design team will be comprised of:

Client: Department of Hawaiian Home Lands
Land Development Division
P.O. Box 1879
Honolulu, Hawaii 96805
Contact: Col teen Marushige (620-9288)
Eiriail: colleen.y.rnarushige@hawaii.gov
Fax: 620-9299



Architect: Genesys Design Group Incorporated (GDGI)
GENESYS P.O. Box 61328

Honolulu, Hawaii 96839DESIGN Contact: Alan Y. TarumotoGROUP Phone: 258-3459 Fax: 734-3506I\( X )kP( )RVfl 1) Email: tyoung@douglasengineering.com

PROPOSED SCOPE OF SERVICES

i. On the Master Construction Set, revise Plot Plan on Sheet A0.2 to
reflect the following:

Revise Lot 11 from Model M2 to Model MIR (clouded and dated).
Revise Lot 25 from Model M2R to Model M1R (clouded and dated).

Architectural & Project Management Fee $250.00
2 Hours x $125 I Hour

2. Update / Coordinate Plot Plan for Lot 1 with Okahara Associates to
depict Model M-1 in lieu of Model M-2.

Architectural & Project Management Fee $250.00
2 Hours x $125 / Hour

3. Prepare MAR Submittal Plot Plan Exhibits for Lots 11, 20 and 25.

Architectural & Project Management Fee $1,000.00
8 Hours x $125 / Hour
(Includes CAD Consultant Services)

4. Prepare (3) Building Permit Submittal Packages* required to revise
Lot 11 from Model M2 to Model MIR, revise Lot 20 from Model M-2
to Model MI R, and revise Lot 25 from Model M2R to Model Ml R.
Our fee is based on Coastal Construction Co., Inc. processing and
paying for the Building Permits through the Kona Building
Department.

Architectural & Project Management Fee $3,000.00
24 Hours x $125/ Hour
(Includes CAD Consultant Services)

5. Prepare Building Permit Submittal Package* for Lot 22 - Model M-l.
Our fee is based on Coastal Construction Co., Inc. processing and
paying for the Building Permits through the Kona Building
Department.

Architectural & Project Management Fee $500.00
4 Hours x $125 / Hour
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*Btii1diig Permit Submittal Package will include the following:(‘L’ M i: crQ
‘JJi N jlLj I L)

DESIGN
G ROUP
IN.C( )RP( )RV1I J)

1. Building Permit Application,
2. Revision Letter to the Kona Building Department, whenapplicable,
3. Title Sheet with Revised Plot Plan,
4. Model Ml /MIR Plans,
5. Coordinate / Package Truss Shop Drawings and StructuralCalculations as provided by others.
6. Assistance / Coordination with DHHL! Coastal ConstructionCo., Inc. in responding to Kona Building Department reviewcomments during the Building Permit Processing Phase.7. Project Management.

TOTAL FEE $5,000.00

WORK NOT INCLUDED

The total architectural and engineering fee does not include and is not limitedto the provision and coordination with the following services and will be billedas additional services when required or requested by DHHL and / or othergovernmental agencies:

1. Civil Engineering Services and Related Work with the Provision andCoordination of Elevation Certificates and Other FloodCertifications,
2. Structural Engineering Services,
3. Mechanical Engineering Services,
4. Electrical Engineering Services,
5. Preparation of Plot Plans and other Exhibits for the MAR SubmittalAside From Lots 11, 20 and 25,
6 DHHL I Coastal Construction, Inc.- Initiated Value-EngineeredDesign Revisions to Drawings and Project Manual,
7. Building Permit Processing Services and Services to ProvideBuilding Permit Submittals to Agencies Other Than the KonaBuilding Department,
8. Attendance at Progress Meetings Exceeding One Meeting / Month,9. Working with Other Consultants not Listed in this Agreement.10. Special Inspection Services Exceeding a Total of 35 Lots. Amaximum of 35 lots are already covered under the current Contract.11. Services to Resubmit Previously County-Approved Lot Packagesfor Building Permits.

We sincerely appreciate your interest in Genesys Design Group Incorporatedfor this project and look forward to your approval of this proposal. Should youhave any questions at all concerning this proposal, please call me at 258-3459.If this meets with your approval, please sign and fax a copy to us for ourrecords.
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c;ENEsYs
DESIGN
GROUP Alan Y. Tarumoto
INC()1U( )k.V11 1)

Attachments I & 2

APPROVED & ACCEPTED

DEPARTMENT OF HAWAIIAN HOME LANDS

By:
Its: Date:
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ATTACHMENT I
GENE

STANDARD CONDITIONS TO A/E AGREEMENT
GROUP
1\C( )RPOR V11.I)

A. Consultant Services

If necessary to engage subconsultants other than those listed in theagreement, GDGI’s billing for their services will be 115% of theiractual billing to GDGI.

B. Additional Services

Additional services beyond the basic scope described in the agreementwill be billed on an hourly basis or as mutually agreed upon.
C. Payment Schedule

Billings will be prepared monthly or at the completion of the project,whichever is shorter. The State General Excise Tax (4.7 12%) will beadded to all fees and expenses when applicable.
D. GDGI’s professional services will be performed in accordance withgenerally accepted architectural/engineering practices. All liabilityclaims for damage, costs of defense or expenses to be levied againstGDGI, their employees, servants, agents, account of any designdefects, errors or omissions will be limited to a sum not to exceedGDGI’s net architectural fees for professional services.

E. Pursuant to Hawaii Administrative Rules, Title 16, Chapter 115,Professional Engineers, Architects, Surveyors and LandscapeArchitects (June 30, 1994)

“Observation of Construction” means conducting visits to the site bya licensed engineer, architect or landscape architect or qualifiedrepresentatives working under the supervision of a licensed engineer,architect or landscape architect, as the case may require, to observe theprogress and quality of the executed work and to determine, in general,if the work is proceeding in accordance with the contract documents. Itis not required that they make exhaustive or continuous onsiteobservations to check the quality or quantity of work nor is it intendthat the engineer, architect or landscape architect be responsible forconstruction means, methods, techniques, sequences, or procedures, orfor safety precautions and programs in connection with the work.
June 1997
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ATTACHMENT 2
C FNFSYS3 -J _4L L.

DESIGN
G ROUP
TNC( R1N )R\iiI)

HOURLY RATE SCHEDULE

ARCHITECT

P Principa’-in-Charge
PA Project Architect

$ 125.00 (Normally $150.00)
$ 125.00

Hawaii State Tax (4.712%) will be added to all professiona’ fees, whenapplicable.

January 2008
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